
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-228-554

ContractorType: EG

Contractor Name: San Gabriel Mountains Regional Conservancy

Contractor Department:

Street Address: P.O. Box 963

Suite:

City: Glendora

State: CA Zip: 91740-0963

Project Number: 03-228-554

Project Name: Little Dalton Canyon Environmental 
Discovery Center and Equestrian 
Facility

Project 
Description:

Demonstrate the use of BMPs (e.g., bioswales and constructed 
wetlands) to reduce NPS pollution from equestrian and urban 
land uses in a subwatershed of the San Gabriel River, Walnut 
Creek, which has impaired water quality.  Provide data and 
information for nutrient TMDL development and 
implementation.  Runoff from corralled animal facilities a 
major problem in Region.   A pilot project for the 
subwatershed plan in development.  Excellent stakeholder 
support.

Problem 
Statement:

Little Dalton Canyon Creek flows through the site and is 
part of the Walnut Creek sub-watershed. Substantial 
portions of the SG river are listed on the 1998 303(d) list 
due to ammonia, toxicity, excessive algea, elevated pH, 
trash, lead, and coliform bacteria. Horse corrals in the 
watershed contribute significant polluted runoff and are a 
high priority for control.

Watershed: San Gabriel River-Little Dalton

Outcomes: Education/Outreach-BMP Implementation

Project Status: Cancelled/Withdr

Funding Source: Prop-13-II

Project Amount: $621,500

Grant Manager: M Flores

Dr. Ann Croissant Rick Thomas

(626) 335-1771 (626) 794-2480

glcroissant@csupomon rictho@earthlink.net

6263351771 6263351771

Execution Date: 6/1/04 End Date:  3/31/06

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $369,000

Fund Summary

$621,500.00

$157,250.00

$369,000.00

$0.00

Allocation

Used

Balance

Award Match

$464,250.00 $369,000.00
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-228-554

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Quarterly Progress Report 10/10/04

1.5 Contract Summary Form 10/10/04

1.6 Subcontractor Documentation 10/10/04

1.7 Expenditure/Invoice Projections 10/10/04

1.8 Project Survey Form 3/1/06

2.1 CEQA Documentation 12/31/05

2.2 Copy of Signed Permits 12/31/05

3.1 Approved and Signed QAPP 2/10/05 Yes

3.2 Approved Monitoring Plan 2/10/05

4.1 Written Justification with Recoupment Schedule 6/15/04

4.2 Proof of Separate Bank Account 6/15/04

4.3 Bank Statements 1/10/05

5.1 PAEP 12/31/05

6.1 Attendance List, Notices 1/10/05

6.1.1 Workshop Summary 1/10/05

6.2 Attendance List, Notices 1/10/05

6.2.1 Community Forum Summary 1/10/05

6.3 Meeting Minutes, Coordination Records 10/10/04

6.4 Signed Copy of MOU 1/10/05

6.5 Copies of Grant Deeds 7/10/05

6.6 Signed Copy of Landowner Agreement 7/10/04

7.1 Project Site Survey Summary 10/10/05

7.2 Phase II Environmental Assessment or Other Required Assessment 10/10/05

7.6 Final Remedial Grading Plan Summary Report 10/10/05

8.2 Draft Project Site Master Plan and Preliminary Equestrian Facility Design 4/10/05

8.3 Final Project Site Master Plan and Preliminary Equestrian Facility Design 6/10/05

8.5 Draft Engineering and Construction Documents for Equestrian Facility 8/10/05

8.6 Final Engineering and Construction Documents for Equestrian Facility 10/10/05

8.7 Letter to Proceed 10/10/05

9.7 Pre- and Post-Construction Photo Documentation 1/10/06

9.8 "As-Builts" Drawings 1/10/06

10.1 Draft Trash Collection and Landscape Maintenance Plan 7/10/05

10.2 Final Trash Collection and Landscape Maintenance Plan 9/10/05

11.2 Baseline Monitoring Reults Summary 6/10/05

11.4 Photo Documentation 7/10/05
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Events

12.3 Draft Stewardship Booklet 6/10/05

12.4 Final Stewardship Booklet 8/10/05

12.5 Notices, Attendance Lists 1/10/06

12.5.1 Agendas, Handout Materials 1/10/06

12.6 Photo-Documentation 1/10/06

13.2 Draft Project Report 1/10/06

13.3 Final Project Report 3/1/06
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